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OU 2: INTERIM MEASURES/INTERIM REMEDIAL ACTION FOR SURFACE WATER

Pursuant to our meeting on Monday, April 9, 1990 with EPA and CDH regarding an Interim
Measures/interim Remedial Action (IM/IRA) for surface water, EG&G has developed a proposed
program for implementing a Surface Water Interim Remedial Action (SW iRA) for this Operable Unit
(OU) on a schedule which we believe will be responsive to EPA/CDH schedule requirements. The
limited amount of time between April 9, 1930 and today, along with other on-going and short-term
claims on our staft have limited the extent of internal and peer review of this plan, so a detailed
schedule of elements, linkages and time requirements will not be available untit April 30, 1930.

We can meet the required December 30, 1990 start-up date by constructing a Surface Water
collection system on South Walnut Creek to pick up SW 59, 60 and 61 flows and by conducting field
treatability studies using a full size skid mounted treatment unit. In addition, the program includes the
design and construction of the surface water source collection system (bringing the smailer seeps
near 903 Pad and the remaining agreed-upon sources) into the treatment plant by Spring of 1991.

Thus, approximately 2/3 of the agreed-upon flow rate would be in treatment by the end of the year,
while the more complex matter of collecting numerous small flows would be done approximately five

(5) months later. The schedule is aggressive and implicity assumes the following:

-the treatment system will be skid mounted and be composed of operationally
simple units for removal of solids (microstrainer or tube settler), radionuclides and trace
metals (ion exchange), and volatile organic compounds (activated carbon);

-treatment system will have a capacity of 20 GPM.

-the full scale treatment system and the surface water collection system for upper
South Walnut Creek can be installed as a treatability study pilot system prior to completion
of the NEPA process;

-the NEPA process should be completed by DOE no later than four weeks after
receipt of responsiveness summary for public comments on the IM/IRA Plan.
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-the design and specifications for the pilot treatment system will not be formally
reviewed by the regulatory agencies before it is instailed (can be reviewed during the Title

1 and 2 designs);
-eight weeks are necessary for installation of the pilot treatment system.

-the Title 1 design for the complete surface water collection system can proceed
after resolution of EPA and CDH comments on the IM/IRA Plan (i.e., public comments will
not change the overall concept design agreed upon with the regulatory agencies); and
procurement of a contractor for the other surface water collection and conveyance systems
can begin (November 26, 1990) before the NEPA process is completed (December 30,

1990).

We believe that this schedule will show DOE's commitment to be responsive to the needs of
EPA/CDH, while providing a mechanism to adhere to DOE's commitment to the NEPA process and to
quality control in the design and construction aspects of the project.

"M. Kergh
Associate General Manager
Environmental Restoration and Waste Management
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